

Item Cover Page

CITY COUNCIL MEETING AGENDA ITEM REPORT

DATE: September 24, 2025

SUBMITTED BY: Kim Clayback, Public Works & Utilities

ITEM TYPE: Contract

AGENDA SECTION: CONSENT AGENDA

SUBJECT: Change Order No. 3 for Water Reclamation Facility (WRF) Clarifier 4

SUGGESTED ACTION: Approval by Council for the construction change order and authorization for the Mayor to sign on behalf of the City.

Is this item Quasi-Judicial?

No

Does this item require a public hearing?

No

EXPLANATION:

Several modifications were made to the original design, some as needed field adjustments, others to allow for better maintenance practices, and safety considerations. The changes were agreed upon by the City, Engineer of Record, and Plant staff prior to implementation.

FINANCIAL IMPACT:

The total for change order 3 is for \$582,845.00, bringing the total of the contract to \$16,665,504. The original contract price was \$15,908,210.00, the change orders for this project to date are less than 5% of the original contract value and will be included in the overall SRF loan obtained for the project. Council approved the loan and construction contract in October 2023.

Change order 3 does not extend the completion time of this project.

ATTORNEY REVIEW/RECOMMENDATION:

N/A

SUGGESTED MOTION:

Motion to approve Change Order No. 3 for the WRF Clarifier 4 project.

ATTACHMENTS:

[Construction Change Order No. 3 for WRF Clarifier 4](#)