

Council Meeting: June 25, 2026	Prepared By: Jessica Christensen Buck, Parks and Recreation Manager
Topic: Heritage Park Remaster - Change Order #18	Action Required: Information Only

Summary

During construction of the Heritage Park Building, it was identified that the six exposed tension rods in the main gathering room were not included in the original project scope for painting. To provide a finished appearance consistent with the building design, PCCO #18 includes painting the six tension rods and associated costs. The total cost of the change order is \$652.61 and does not result in additional contract time. Staff approved the change order administratively as it fell within the City's financial approval threshold, allowing the project to continue moving forward without delay.

Financial/Budget

The cost of PCCO #18 is \$652.61. Funding is anticipated to come from the Park Dedication Fund. Staff anticipates upon completion of phase 1 of Heritage Park, that \$1.5 million will be available for use in the Park Dedication Fund.

Council Action**Attachments**

1. [PCCO #18](#)