



**SAN BENITO COUNTY
AGENDA ITEM
TRANSMITTAL FORM**

Dom Zanger
District No. 1
Vice-Chair

Kollin Kosmicki
District No. 2
Chair

Mindy Sotelo
District No. 3

Angela Curro
District No. 4

Ignacio Velazquez
District No. 5

Item Number: 1.23

MEETING DATE: 06/10/2025

DEPARTMENT: RESOURCE MANAGEMENT AGENCY

AGENDA ITEM PREPARER: Ramesh Pandurangan

DEPT HEAD/DIRECTOR: Steve Loupe

SUBJECT:

RESOURCE MANAGEMENT AGENCY - S. LOUPE, PUBLIC WORKS ADMINISTRATOR

Approve Amendment #8 with Consor North America Inc., previously known as Quincy Engineering Inc., to provide additional project management, design and environmental services related to replacement and construction of the new Panoche Road Bridge Over Tres Pinos Creek (Bridge No.43C-0027), Federal Aid Project No. BRLS-5943(075), for an additional amount not to exceed \$49,884.59, to be paid from Caltrans REIMB Grant & Traffic Impact Fees to Road Construction Costs, and extending the term of the contract three years, to expire on June 30, 2028.

SBC FILE NUMBER: 105.3

AGENDA SECTION:

CONSENT AGENDA

BACKGROUND/SUMMARY:

The original contract with Consor North America Inc., previously known as Quincy Engineering Inc., was awarded to provide project management services, prepare plans, specifications, and estimates (bid documents), in accordance with Caltrans Design Standard and Specifications, and to provide environmental services to obtain environmental clearance under both the California Environmental Quality Act (CEQA) and the National Environmental Policy Act (NEPA), and to obtain all necessary permits from the Local, State and Federal regulatory agencies for the replacement and construction of the new Panoche Road Bridge No. 43C-0027 at Tres Pinos Creek Crossing.

This amendment includes scope changes such as the evaluation of channel velocities for the sizing of Rock Slope Protection (RSP) in a small, un-named tributary to the Tres Pinos Creek, required for the preparation of a Location Hydraulic Report and Hydraulic Design Report, final approach roadway design, and additional Right-of-Way Engineering and Staking, for an additional amount not to exceed \$49,884.50, for a total contract value not to exceed \$1,491,610.83, and extending the term of the

contract three years, to expire June 30, 2028.

RESOLUTION OR ORDINANCE NEEDED FOR THIS ITEM:

No

CONTRACT NEEDED FOR THIS ITEM:

Yes

RFP AND BID HISTORY:

The contract was awarded, following an RFP process, on December 7, 2010 and has been amended seven times previously. The original contract and previous seven amendments are described below, and are attached as Exhibit 1 to the eighth amendment to the contract.

LAST CONTRACT AMOUNT OR N/A:

\$1,441,726.24

CONTRACT HISTORY (Describe all amendments and previous contracts):

The contract was awarded, following an RFP process, on December 7, 2010, to provide project management services, prepare plans, specifications, and estimates (bid documents), in accordance with Caltrans Design Standard and Specifications, and to provide environmental services to obtain environmental clearance under both the California Environmental Quality Act (CEQA) and the National Environmental Policy Act (NEPA), and to obtain all necessary permits from the Local, State and Federal regulatory agencies for the replacement and construction of the new Panoche Road Bridge No. 43C-0027 at Tres Pinos Creek Crossing, for a 2-1/2 year term, through June 30, 2013, in an amount not to exceed \$396,995.60.

The contract has been amended seven times previously, as follows:

- Amendment #1 was approved on February 7, 2012, adding additional project management, engineering design and environmental review services, for an additional amount not to exceed \$17,350.00, for a total contract value not to exceed \$414,345.60.
- Amendment #2 was approved on June 4, 2013, adding additional engineering design and environmental review services, for an additional amount not to exceed \$123,097.65, for a total contract value not to exceed \$537,443.25, and extending the contract term to June 30, 2015.
- Amendment #3 was approved on June 2, 2015, extending the contract term to June 30, 2017. This amendment did not change the scope of services or increase the contract value.
- Amendment #4 was approved on May 23, 2017, extending the contract term to June 30, 2020. This amendment did not change the scope of services or increase the contract value.
- Amendment #5 was approved on February 18, 2020, adding additional project design and environmental services, due to California Department of Fish and Wildlife's comments during environmental review, for an additional amount not to exceed \$185,691.00, for a total contract value not to exceed \$723,134.25, and extending the contract term to June 30, 2022.
- Amendment #6 was approved on April 12, 2022, adding additional project management and environmental services, for an additional amount not to exceed \$92,728.22, for a total contract value not to exceed \$815,862.47, and extending the contract term to June 30, 2024.
- Amendment #7 was approved on December 12, 2023, adding additional project management services, engineering design and right-of-way services, assistance in obtaining regulatory agency permits, and assistance during the bidding process, for an additional amount not to exceed \$625,863.77, for a total contract value not to exceed \$1,441,726.24, and extending the contract term to June 30, 2025.

This will be the eighth amendment to the contract. It includes scope changes such as the evaluation of channel velocities for the sizing of Rock Slope Protection (RSP) in a small, un-named tributary to the Tres Pinos Creek, required for the preparation of a Location Hydraulic Report and Hydraulic Design Report, final approach roadway design, and additional Right-of-Way Engineering and Staking, for an additional amount not to exceed \$49,884.50, for a total contract value not to exceed \$1,491,610.83, and extending the term of the contract three years, to expire June 30, 2028.

STRATEGIC PLAN GOALS: 1. Operational Development & Excellence

No

STRATEGIC PLAN GOALS: 2. Planning And Sustainable Growth

Yes

STRATEGIC PLAN GOALS: 3. Technology

No

STRATEGIC PLAN GOALS: 4. Community Engagement

Yes

STRATEGIC PLAN GOALS: 5. Health & Safe Community

No

BUDGETED:

Yes

BUDGET ADJUSTMENT NEEDED:

No

SOURCE OF FUNDING:

Non-general Fund

UNFUNDED MANDATE:

No

SBC BUDGET LINE ITEM NUMBER:

210.70.2020.1211.650.201

CURRENT FY COST:

TBD

STAFF RECOMMENDATION:

Staff respectfully recommends that the Board approve the attached contract amendment between the County and Consor North America Inc., to provide additional project management, design and environmental services related to replacement and construction of the new Panoche Road Bridge Over Tres Pinos Creek (Bridge No.43C-0027), Federal Aid Project No. BRLS-5943(075), for an additional amount not to exceed \$49,884.59, for a total contract amount not to exceed \$1,491,610.83, to be paid from Caltrans REIMB Grant & Traffic Impact Fees to Road Construction Costs, and to extend the term of the contract three years, to expire on June 30, 2028.

ATTACHMENTS:

[8th Amendment - Consor North America](#)