



**SAN BENITO COUNTY  
AGENDA ITEM  
TRANSMITTAL FORM**

Betsy Dirks  
District No. 1

Kollin Kosmicki  
District No. 2  
Vice Chair

Peter Hernandez  
District No. 3  
Chair

Bob Tiffany  
District No. 4

Bea Gonzales  
District No. 5

---

**Item Number: 2.9**

**MEETING DATE:** 09/27/2022

**DEPARTMENT:** RESOURCE MANAGEMENT AGENCY

**AGENDA ITEM PREPARER:** Steve Loupe

**DEPT HEAD/DIRECTOR:** Steve Loupe

**SUBJECT:**

**RESOURCE MANAGEMENT AGENCY- S. LOUPE, ASSISTANT DIRECTOR - PUBLIC WORKS**

Adopt revised plans for the Emergency Repair of Cienega Slides, PWB-1910 Cienega Road – Roadway Embankment Reconstruction – ER-32LO (426) & ER-32LO (427); adopt a Resolution finding an emergency condition requires the County to authorize a contract change order to approve additional improvements necessary to address an emergency caused by further embankment failure that occurred between completion of the original design and start of construction, without further competitive bidding; approve a contract change order in the amount of \$546,145.00 for the Emergency Repair of Cienega Slides, PWB-1910 Cienega Road – Roadway Embankment Reconstruction – ER-32LO (426) & ER-32LO (427); and authorize the Interim RMA Director to sign the change order documents.

SBC FILE NUMBER: 105

RESOLUTION NO.: 2022-118

**AGENDA SECTION:**

CONSENT AGENDA

**BACKGROUND/SUMMARY:**

On November 19, 2019, the Board of Supervisors adopted the plans and specifications for the PWB-1910 Cienega Road – Roadway Embankment Reconstruction – ER-32LO (426) & ER-32LO (427); found the projects are categorically exempt under CEQA Guidelines Sections 15301 and 15302; and authorized the advertisement for bids.

This project is funded under the Federal Highway Administration (FHWA) Emergency Relief

Permanent Restoration to reconstruct roadway embankment damaged from the 2017 winter storms. As those funds were not sufficient to complete the project, the project is funded with Measure G Funds as well, This project includes the reconstruction of the roadway embankment and the replacement of the pavement on Cienega Road at PM 13.92 and PM 14.08.

On January 14, 2020, the contract had been awarded to Precision Grade Inc. in the amount of \$125,190.00. During pre-construction meeting, it was determined that due to additional slides that happened between completion of the original design and start of construction, there are more improvements that need to be done than what was shown on the original contract plans, hence the project plans needed to be revised.

Following approval of the revised plans, it was determined that the new cost to re-construct both slide areas are \$319,369.00 and \$351,966.00 respectively for a total of \$671,335.00. Meanwhile, there is a risk that additional slides could occur. Hence, a change order in the amount of \$546,145.00 is necessary to complete the emergency reconstruction of the slide areas.

**RESOLUTION OR ORDINANCE NEEDED FOR THIS ITEM:**

Yes

**CONTRACT NEEDED FOR THIS ITEM:**

Yes

**CONTRACT AND RFP HISTORY:**

Original Contract attached.

**LAST CONTRACT AMOUNT OR N/A:**

\$125,190.00

**STATE IF THIS IS A NEW CONTRACT/ HOW MANY PAST AMENDED CONTRACTS/ OR N/A:**

This is a Contract Change Order.

**STRATEGIC PLAN GOALS: 1. Operational Development & Excellence**

Yes

**STRATEGIC PLAN GOALS: 2. Planning And Sustainable Growth**

No

**STRATEGIC PLAN GOALS: 3. Technology**

No

**STRATEGIC PLAN GOALS: 4. Community Engagement**

No

**STRATEGIC PLAN GOALS: 5. Health & Safe Community**

Yes

**BUDGETED:**

Yes

**BUDGET ADJUSTMENT NEEDED:**

No

**SOURCE OF FUNDING:**

Non-general Fund

**UNFUNDED MANDATE:**

No

**SBC BUDGET LINE ITEM NUMBER:**

210.70.2270.1000.650.201

**CURRENT FY COST:**

\$671,335.00

**STAFF RECOMMENDATION:**

Staff respectfully recommends that the Board:

1. Adopt the revised plans for the Emergency Repair of Cienega Slides, PWB-1910 Cienega Road – Roadway Embankment Reconstruction – ER-32LO (426) & ER-32LO (427);
2. Adopt a Resolution finding an emergency condition requires the County to authorize a contract change order to approve additional improvements necessary to address an emergency caused by further embankment failure that occurred between completion of the original design and start of construction, without further competitive bidding;
3. Approve and authorize a contract change order in the amount of \$546,145.00 for the Emergency Repair of Cienega Slides, PWB-1910 Cienega Road – Roadway Embankment Reconstruction – ER-32LO (426) & ER-32LO (427); and
4. Authorize the Interim RMA Director to sign the change order documents.

## **BOARD ACTION RESULTS:**

Adopted revised plans, Resolution No., 2022-118, and approved and authorized a contract change order per staff recommendation. (4/0 vote, Hernandez - Absent)

## **ATTACHMENTS:**

PWB-1910 Cienega Road - ER-32LO(426) & ER-32LO(427)-Revised Plans  
Contract - COSB-Precisionj Grade Inc. PWB-1910 wBonds  
PWB-1910 Cienega Road - ER-32LO(426) ER-32LO(427)-CCO No. 1  
Board Resolution