



Website:
www.sanbenitocountyca.gov

BOARD MEMBERS:

DISTRICT 1 - Dom Zanger
DISTRICT 2 - Kollin Kosmicki
DISTRICT 3 - Mindy Sotelo
DISTRICT 4 - Angela Curro
DISTRICT 5 - Ignacio Velazquez

**Agenda Item
Regular Meeting of the
Board of Supervisors
Tuesday, February 24, 2026**

COUNTY EXECUTIVE OFFICER:
Esperanza Colio Warren

COUNTY COUNSEL:
Gregory Priamos

CLERK OF THE BOARD:
Vanessa Delgado

Item Number: 1.16

MEETING DATE: 02/24/2026

DEPARTMENT: RESOURCE MANAGEMENT AGENCY

AGENDA ITEM PREPARER: Deems Katada

DEPT HEAD/DIRECTOR: Steve Loupe

SUBJECT:

RESOURCE MANAGEMENT AGENCY/PUBLIC WORKS – S. LOUPE

1. Approve Amendment #1 with CM PROS to provide additional construction contract administration, engineering, inspection and environmental compliance services for the construction of the PWB-2402 Limekiln Road Bridge Over Pescadero Creek Bridge Replacement Project – Federal Aid Project No. BRLO-5943(063) and increase the contract by \$462,285.78, for a new total not to exceed \$1,036,459.48; and
2. Authorize the Chair, County Executive Officer, or designee to execute the contract amendment.
SBC FILE NO.: 105.3

AGENDA SECTION:

CONSENT AGENDA

BACKGROUND/SUMMARY:

The Limekiln Road Bridge Replacement Project is funded by the Federal Highway Administration's Highway Bridge Program (HBP). The existing 14.1-foot wide bridge was deemed structurally deficient, prompting replacement with a new 41-foot long, 35.5-foot wide structure that meets current design standards and provides two 12-foot lanes with 4-foot shoulders. A temporary detour is being used during construction.

On June 18, 2024, the Board awarded a \$2,961,378 construction contract to Granite Rock Company. To support RMA Public Works staff in managing the construction contract and overseeing construction

activities in accordance with Caltrans and FHWA guidelines, the Board approved a \$574,173.70 contract with CM PROS on June 4, 2024, for construction contract administration, engineering, inspection, materials testing, and environmental permit compliance services.

Construction was originally scheduled to begin in July 2024 but was delayed due to environmental constraints and permit requirements. Work ultimately started in August 2025 and is expected to finish by spring of this year. These delays, combined with added environmental compliance requirements and the need to expedite work within the one-season window, have required CM PROS to complete tasks beyond the original scope.

Amendment #1 will provide the necessary funding for these services. Since the project is 100% reimbursable under FHWA's HBP, reimbursement funds will be requested through Caltrans.

CMPROS is contracted to oversee only one project for the County which is the Limekiln Road Bridge Replacement Project.

FISCAL IMPACT:

This project is budgeted for \$4,800,000.00 for FY2025-2026, and the proposed amendment is within the budgeted amount. Since the project is 100% reimbursable under FHWA's HBP, reimbursement funds will be requested through Caltrans.

STAFF RECOMMENDATION:

1. Approve Amendment #1 with CM PROS to provide additional construction contract administration, engineering, inspection and environmental compliance services for the construction of the PWB-2402 Limekiln Road Bridge Over Pescadero Creek Bridge Replacement Project – Federal Aid Project No. BRLO-5943(063) and increase the contract by \$462,285.78, for a new total not to exceed \$1,036,459.48; and
2. Authorize the Chair, County Executive Officer, or designee to execute the contract amendment.

ATTACHMENTS:

[Board Agenda Fact Sheet - Amendment #1 CM Pros Contract](#)

[CM Pros Contract - Amendment #1 - Limekiln Road Bridge - CM Services - Exp. 12.31.26](#)