



**Website:**  
[www.sanbenitocountyca.gov](http://www.sanbenitocountyca.gov)

**BOARD MEMBERS:**

- DISTRICT 1 - Dom Zanger
- DISTRICT 2 - Kollin Kosmicki
- DISTRICT 3 - Mindy Sotelo
- DISTRICT 4 - Angela Curro
- DISTRICT 5 - Ignacio Velazquez

COUNTY EXECUTIVE OFFICER:  
Esperanza Colio Warren

COUNTY COUNSEL:  
Gregory P Priamos

CLERK OF THE BOARD:  
Vanessa Delgado

**Agenda Item  
Regular Meeting of the  
Board of Supervisors  
Tuesday, May 12, 2026**

---

**Item Number: 1.9**

**MEETING DATE:** 05/12/2026

**DEPARTMENT:** RESOURCE MANAGEMENT AGENCY

**AGENDA ITEM PREPARER:** Ramesh Pandurangan

**DEPT HEAD/DIRECTOR:** Deems Katada

**SUBJECT:**

**RESOURCE MANAGEMENT AGENCY/PUBLIC WORKS - D. KATADA**

1. Approve Amendment # 2 with Dewberry Engineering, Inc. to extend the contract term through December 31, 2026 for the environmental review of the County's Public Works Infrastructure Project for the Cienega Road Bridge Replacement Project, in compliance with the requirements of the California Environmental Quality Act ("CEQA"), CEQA Guidelines, and the County's Implementing Procedures for CEQA; and
  2. Authorize the Chair, County Executive Officer, or designee to approve the said Contract Amendment.
- SBC FILE NUMBER: 105.3

**AGENDA SECTION:**

CONSENT AGENDA

**BACKGROUND/SUMMARY:**

The Cienega Road bridge is in need of a replacement. To achieve that goal, environmental analysis was needed to be completed to assess the potential impacts to the environment that could be caused by the construction of the new bridge.

Dewberry Engineering Inc. (Dewberry) began that environmental analysis in early 2020 based on a preliminary design of bridge construction. Subsequent to that analysis, the County switched design firms which paused the efforts of Dewberry. The new design firm, Kimley-Horn produced a bridge design that has a slightly different alignment with results in a different environmental impact footprint. Consequently, a new biological survey was required to be completed. Additionally, updates and revisions were required for the other previously completed environmental documents. Also, some aspects of CEQA had changed and needed to be addressed in the analysis. During the pause in design and the switchover to a new design firm, Dewberry's prior contract expired. Consequently, a new contract was created in 2023.

On June 27, 2023, the board approved the new contract in the amount of \$116,865.34, for a contract term of June 27, 2023 through December 31, 2024.

On December 13, 2024, the deputy CAO approved amendment # 1 to extend the contract through December 31, 2025 with no changes to the original Cost or Scope of the contract.

This amendment # 2 is to extend the contract through December 31, 2026 with no changes to the Cost or Scope of the original contract.

**FISCAL IMPACT:**

There is no financial impact.

Budget Line Item # 210.70.2270.1000.619.220

**STAFF RECOMMENDATION:**

1. Approve Amendment # 2 with Dewberry Engineering, Inc. to extend the contract term through December 31, 2026 for the environmental review of the County's Public Works Infrastructure Project for the Cienega Road Bridge Replacement Project, in compliance with the requirements of the California Environmental Quality Act ("CEQA"), CEQA Guidelines, and the County's Implementing Procedures for CEQA; and
2. Authorize the Chair, County Executive Officer, or designee to approve the said Contract Amendment.

**ATTACHMENTS:**

[Agenda Fact Sheet - Amendment #2 Dewberry Engineering Inc. - Cienega Amendment #2 - Dewberry Engineering - Cienega Road Bridge Replace](#)