Status: ORIGINAL

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

2026-09-15	Regular School Board Meeting
CATEGORY:	JJ. Capital Programs
DEPARTMENT:	Capital Program

Agenda Item Number:	JJ-1.
Consent or Open Item:	Open
Special Order:	NO
Time for Special Order:	

TITLE:

Change Order #4 - Atlantic Technical College & HS, P.000415

REQUESTED ACTION:

Approve Change Order #4 granting 374 additional calendar days. District 7

RATIONALE:

For the Requested Action(s), Background/History, Alignment to 2027 Goals and Guardrails, Measurable Outcomes/Return on Investment (ROI), and Financial Impact, please see the Executive Summary.

EXHIBITS:

- Executive Summary
- Change Order
- Time Impact Analysis (TIA)
- Approved COI Log
- Collaboration Form

FINANCIAL IMPACT:

There is no financial impact to the current project budget.

STRATEGIC PLAN ALIGNMENT:

Student Focus Outcomes

OR • **Business Operations**

BOARD ACTION:

(For Official School Board Records Only)

SOURCE OF ADDITIONAL INFORMATION

Name:	Mark D. Dorsett	Phone:	754-321-2659
Name:		Phone:	

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

Senior Leader & Title

Mark Dorsett, Chief Facilities Officer - Task Assigned

Signature

Mark Dorsett, Chief Facilities Officer - Task Assigned Sep 1,

Electronic Signature

Form $4189 Revised 7/24

HH/JJS

Approved in Open Board Meeting On: September 15, 2026

By: _____

School Board Chair