AGENDA ITEM NO. 6.q

Item Cover Page

CITY COUNCIL MEETING AGENDA ITEM REPORT

DATE: August 12, 2026

SUBMITTED BY: Brian Norman, Public Works & Utilities

ITEM TYPE: Contract

AGENDA SECTION: CONSENT AGENDA

SUBJECT: Change Order No. 9 for the Water Reclamation Facility (WRF) 4th Clarifier

SUGGESTED ACTION: Approval

Is this item Quasi-Judicial?
No

Does this item require a public hearing?
No

EXPLANATION:
This final change order includes an adjustment of the splitter box weirs to better accommodate the integration of the new clarifier with the existing treatment process, as proposed by the engineer of record, plant operations team, and City staff following a review of the first few months of operation. It also includes additional paving on the east side of the Water Reclamation Facility at areas that were disturbed by previous change order construction and an expansion of the existing administration and operations building parking lot with stone as requested by plant staff.

FINANCIAL IMPACT:
The project is funded by a FDEP SRF loan. Funding for the change order is included in the funding package and will be included in the total loan amount.

ATTORNEY REVIEW/RECOMMENDATION:
N/A

SUGGESTED MOTION:
Motion to approve Change Order No. 9 for the WRF 4th Clarifier.

ATTACHMENTS:

Change Order No. 9