POULSBO CITY COUNCIL AGENDA SUMMARY

BUSINESS AGENDA ITEM NO. 9.c

MEETING DATE: May 20, 2026

AGENDA ITEM	SR305 Sewer Force Main Project Contract Amendment #1
EXHIBITS	Amendment 1 - Bond Road - SR305 Forcemain Extension SR305 Force Main Project Contract Amendment
STAFFED BY	Roberts
ESTIMATED TIME	5 mins

SUMMARY STATEMENT

Staff will share the contract amendment with BHC for the SR305 Sewer Force Main project. This project will design and install sewer force main in SR305 extending the existing Bond Road force main and increasing capacity.

The initial design contract with BHC included a minor cost to investigate the feasibility of horizontal directional drill (trenchless installation) the force main. As a result of the preliminary work approximately 1,400 LF of the 5,000 LF installation was recommended to be bored to avoid significant highway impacts.

Additional effort is required to design the trenchless installation and additional geotechnical information is required to support the design. The initial geotech scope presumed hand augers, however deep borings (50ft+) will be required.

The original design budget was estimated at $650k and the current design budget is $545,985. This amendment brings the total design contract to $656,917.

This contract amendment is within the overall budget of the project.

WORKSHOP DATE:	

IMPACTS

Expenditure Required? Yes	Included in Budget? Yes Amount: 110,932.00

SAMPLE MOTION:

Move to approve contract amendment #1 with BHC Consultants for the SR305 sewer force main extension project in the amount of $110,932 and authorize the mayor to sign the amendment on behalf of the City.