POULSBO CITY COUNCIL AGENDA SUMMARY

BUSINESS AGENDA ITEM NO. 9.b

MEETING DATE: April 1, 2026

AGENDA ITEM	Lincoln Well #2 Rehab Project - Change Order
EXHIBITS	Poulsbo - Lincoln Well 2 - Pump Repair Estimate Lincoln Well #2 Rehab - Change Order
STAFFED BY	Roberts
ESTIMATED TIME	5 mins

SUMMARY STATEMENT

The Lincoln Well #2 Rehab project is currently in process. As part of the project, the well pump was removed for a detailed inspection and assessment. Based on the results of the condition assessment additional work beyond the approved project scope is recommended.

The estimate for pump rehab includes a new motor, new wiring, replacing and rebuilding pump components and is estimated at $39,883.57 including sales tax. This is above the change order authority and requires Council authorization.

Geosyntec, our consultant, has reviewed the report and concurs with the recommendations outlined.

This is within the overall budget established for the project. It is in the best interest of the City to replace these components while the well is out of service. Since this is an estimate and the final cost will be determined once completed, staff requests council authorize signing change orders up to $50,000.

WORKSHOP DATE:	

IMPACTS

Expenditure Required? Yes	Included in Budget? Yes Amount: $50,000

SAMPLE MOTION:

Move to approve the change order estimate for the Lincoln Well #2 Rehab project and authorize the Mayor to sign change orders up to $50,000.