POULSBO CITY COUNCIL AGENDA SUMMARY

CONSENT AGENDA ITEM NO. 8.d

MEETING DATE: April 1, 2026

AGENDA ITEM	Verkada Door Access Project - City Hall - Contract Ammendment for Equipment Changes
EXHIBITS	RSIQ085758-01 - CoP - Verkada Door Controllers - 031926KCH[91]
STAFFED BY	Riendl
ESTIMATED TIME	1 min

SUMMARY STATEMENT

Discovery of different equipment needed for the project. Need to swap out hardware to complete the project appropriately.
Purchase Price: $5529
Pending Credit: $4470
Cost difference: $1059
Total overall cost is still under approved budget amount.

WORKSHOP DATE:	

IMPACTS

Expenditure Required? Yes	Included in Budget? Yes Amount: $5529

SAMPLE MOTION:

Move to approve the change order from Right Systems and authorize the Mayor to sign this and any other change orders for up to 10% of the original contracted amount.