REQUEST FOR BOARD ACTION

Date of Meeting: February 17, 2025

8.D. Bailey Road Park Phase II Tennis Courts Contract Amendment: Husky Construction

To: Mayor and Board of Commissioners

From: Troy Fitzsimmons, Parks and Recreation Director

Action Requested:
Consider approving a contract amendment with Huskey Construction for $534,000 for construction of six additional tennis courts, bringing the total to twelve lighted courts. The original contract, which included construction for only six tennis courts, was approved by the Board of Commissioners on August 5, 2024.

Manager's Recommendation:
Approve a contract amendment with Husky Construction and authorize the Town Manager and Town Attorney to finalize terms and conditions of the contract.

ATTACHMENTS:
Bailey RD Park Change Order Request (1).pdf
Fully Signed Husky Contract.pdf
DRAFT HUSKY Change Order 1 BRP courts.docx
Dewberry CO #1 Recommendation Letter - Bailey Add Courts.pdf
2025-01-13 TPA_24NC31712_BaileyRoadParkUSTAReview response (1).docx