City of Georgetown, Texas
Water Utility Advisory Board
October 12, 2023

SUBJECT:
Purchase Award with Municipal Valve for a Critical Ball Valve for the Parkside-Round Rock Interconnect Project

SUGGESTED ACTION:
Consideration and possible recommendation to approve the purchase of one 16-inch GA Metal Seated Ball Valve from Municipal Valve using TIPS Contract # 23010401 for the Parkside-Round Rock Interconnect project in the amount of $149,760.00 -- Wesley Wright, P.E., Systems Engineering Director and Chris Pousson, CIP Manager

ITEM SUMMARY:

This is for the acquisition of long material lead times on a critical component for the Parkside-Round Rock Interconnect Project, the city requested a proposal from Municipal Valve to prove a time frame for the valve. Municipal Valve stated the lead time for this valve is 40-44 weeks long. With the city procuring this valve through TIPS Contract, the manufacturer has committed to delivering the valve in 32-36 weeks. This valve is critical to the water line project and having it completed and online for peak demand in 2024.

Concurrently, we are bringing forward for consideration the approval of the construction contract award for the Parkside – Round Rock Interconnect Project. This project is essential to our water utility and the ability to provide customers with water in 2024.

STAFF RECOMMENDATIONS:

Staff and CDM Smith recommend approval to purchase one (1) 16-inch ball valve for the Parkside-Round Rock Interconnect Project in the amount of $149,760.00.

FINANCIAL IMPACT:
Funds for this expenditure are available in the Water CIP fund.

SUBMITTED BY:
Chris Pousson, Systems Engineering

ATTACHMENTS:
Municipal Valve TIPS Quote.pdf