Weatherford Municipal Utility Board

AGENDA REPORT

Meeting Date:	August 28, 2025	**Staff Contact:**	Bill Smith, Assistant Director of Public Works-Engineering
Item Number:	2025-426-AR	**Phone:**	817-598-4033

SUBJECT: Consider authorizing the City Manager to execute Amendment 1 with Teague Nall and Perkins for additional design services for the Center Point Wastewater Improvements, Phase 3 project in an amount not to exceed $34,250, for a total contract amount of $304,150 and a total aggregate fiscal year expenditure amount of $606,350.

BACKGROUND/DISCUSSION

On September 26, 2024, the Board approved a design contract with Teague Nall and Perkins (TNP) for the Center Point Wastewater Improvements, Phase 3 project. During design, the need to extend the limits of the project north of Fort Worth Highway was recognized. This amendment covers the effort for additional survey, design, and easement acquisition on property north of Fort Worth Highway. The contract that was originally approved by the Utility Board is $269,900. The amount of Amendment #1 is $34,250, bringing to total contract amount to $304,150.

FINANCIAL IMPACT

The design of this project will be funded with currently available funds from wastewater impact fee revenues.

SUGGESTED ACTION

Staff recommends authorizing the City Manager to execute Amendment 1 with Teague Nall and Perkins for additional design services for the Center Point Wastewater Improvements, Phase 3 project in an amount not to exceed $34,250, for a total contract amount of $304,150 and a total aggregate fiscal year expenditure amount of $606,350.

ATTACHMENTS

- Fee Amendment Request 1 (2025.08.12).pdf
- Project Map Center Point Road Wastewater Improvements, Phase 3 - Amendment 1.pdf