
City Council Study Session Agenda Bill

MEETING DATE:  June 2, 2020          ESTIMATED TIME: 30 Minutes 

AGENDA ITEM: (7:00 PM) Police and Court Project Update and Sustainability Discussion - Public Works,

SUMMARY: Project status update and estimated costs for pursuing LEED certification or other sustainability
goals for the project will be discussed.

AGENDA CATEGORY:  Discussion PROPOSED BY:  Executive

RECOMMENDED MOTION: I move to direct and authorize the City Manager to proceed with completing
design and advertisement for construction bids without pursuing LEED certification for the project.

OR 

I move to direct and authorize the City Manager to incorporate LEED certification into the final design for the
project, to allocate additional funding of $1,000,000 to the project from the General Fund fund balance, and to
proceed with completing design and advertisement for construction bids.

STRATEGIC PRIORITY: Green, Well-Planned Community

FISCAL IMPACT:
Amount:  $974,364

Ongoing Cost:
One-Time Cost: $974,364

Included in Current Budget?  No

BACKGROUND: The project was presented to the Design Review Board on June 3, 2019, and the DRB
suggested that the City "think about sustainability and improving the performance of the building (e.g.,
Increasing the R-value of insulation.)" 

There was a discussion by the City Council at the Council meeting on October 15, 2019 in which design plans,
sustainability features, and options were discussed, and the commitment was made to return at a later date to
present any additional recommendations. The project was presented again to the DRB at their December 2,
2019 meeting and was approved by the DRB. 



At their December 10, 2019 meeting, the Council directed staff to return with analysis for increasing the project
budget by $800,000 to achieve LEED Gold certification.

At their January 21, 2020 meeting, the Council authorized a professional services contract amendment in the
amount of $63,161 to analyze the estimated costs to the project budget to achieve LEED certification. At this
June 2, 2020 Council meeting, the Council will be provided an update related to the results of these additional
professional services.

The Planning Commission reviewed the project on February 13, 2020 and sent the project back to the Design
Review Board for additional information. The DRB re-reviewed the project on March 2 and May 18, 2020 and
recommended the project for approval at the last meeting.

ATTACHMENTS: 

Project Page with Budget Remaining

Council Presentation

FISCAL DETAILS: The project has a current approved budget of $20.0 million which includes site
acquisition, design, construction, and project management. Pursuing LEED or other certification for the
building will increase design and construction costs and was not included in the current budget estimate.

Fund Name(s): Capital Construction Fund

Coding:

https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/603147/Police_Court_Facility_Project_Page_with_Budget_Remaining.pdf
https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/604473/Counci_LEED_Presentation_6_2_2020_bl.pdf

