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AGENDA ITEM 14.D

SUBJECT:
Consideration of the Commercial Property Improvement Grant Program to Potiwa Pizza LLC
located in the Heart of Boynton Shops at 137 NE 10th Avenue, Unit 104

SUMMARY:
The CRA's Commercial Property Improvement Grant Program provides eligible businesses
(new or existing) with financial assistance for the initial build-out costs associated with the
construction, repair, and/or rehabilitation of commercial building improvement. The
Commercial Property Improvement Grant Programs provides a 50% reimbursement of the
applicant's expenditure for the eligible improvements up to a maximum grant total of $50,000.
Under the program guidelines eligible improvements must be permanent items that stay with
the building. The Program also provides funding assistance related to the design fees for
architectural, electrical, civil, mechanical, and/or plumbing improvements for eligible property
improvements. Applicants are eligible to receive 50% of the applicant's project budget up to a
maximum amount of $10,000.
 
On May 14, 2024, the CRA Board approved a Commercial Property Improvement Grant to
Potiwa Pizza LLC located in Heart of Boynton Shops at 137 NE 10th Avenue, Unit 104,
Boynton Beach, FL 33435 (see Attachments I-II). Potiwa Pizza's mission is to blend the rich
culinary heritage of Haiti with the universally loved tradition of pizza, offering customers a
unique and flavorful dining experience. They are committed to celebrating Haiti's vibrant
culture through delicious, handcrafted pizzas made with the finest ingredients and served with
warmth and hospitality. 
 
On January 10, 2025 Potiwa Pizza elected to use RS Construction (aka Centennial
Management Corporation) to complete the grey shell and the plumbing stub out for the unit.
Once complete, the tenant may select a different contractor to complete the build-out. The
permit for work to begin was issued on February 7, 2025. On April 17, 2025 the unit was
released to Potiwa Pizza to complete the build-out with their elected contractor. 
 
Per the grant guidelines, the grant recipient has 180 day from permit issuance to complete
their project and submit for reimbursement. The permit was issued on February 7, 2025. The
grant recipient had until August 6, 2025, to complete their project and submit for
reimbursement. On July 8, 2025, the CRA received a letter from Potiwa Pizza requesting the
90-day administrative extension until November 4, 2025, which was approved by staff (see
Attachment III). 
 



On August 6, 2025 all of the permits expired and were reinstated by Potiwa Pizza on October
8, 2025. 
 
On October 20, 2025, staff received a request for an additional 120-day extension to allow for
more time to begin their construction and receive their Certificate of Occupancy (see
Attachment IV). At their November 10, 2025 meeting, the CRA Board approved the request to
extend the grant from November 1, 2025 to March 1, 2026. 
 
On January 6, 2025 the permits expired again.
 
A change of contractor for the general contractor was never filed with the City's Building
Department and remained in RS Construction's name (aka Centennial Management
Corporation) since the unit was released to Potiwa Pizza in April 2025. A mechanical change
of contractor for a sub-permit was submitted and approved by the City's Building Department
on June 11, 2025. 
 
On February 27, 2026 Potiwa submitted a request for a 120-day extension to allow time to
complete the project and submit for reimbursement (see Attachment V). Potiwa Pizza made a
request to the CRA Board for an additional 120-day extension from March 1, 2026 to June 29,
2026. 
 
At their March 9, 2026 meeting, the CRA Board made a motion to give Potiwa Pizza a 60-day
extension to April 30, 2026 to provide a status update on their project. On April 28, 2026
Potiwa Pizza submitted the change of contractor for the general contractor with the City's
Building Department which was approved. 
 
As of April 30, 2026, only the general contractor license was changed. No other
subcontractors were submitted for electrical, plumbing etc, no permit revisions were submitted
to the City's Building Department and no additional update was provided by Potiwa Pizza as
requested in Attachment VI. 
 
Staff is seeking Board direction on whether to provide an additional extension to Potiwa Pizza
or other action such as grant termination. 

FISCAL IMPACT:
FY 2023-2024 Budget Project Fund, Line Item 02-58400-444, $50,000 for Property
Improvements and $4,125 for Design

CRA PLAN/PROJECT/PROGRAM:
2016 Boynton Beach Community Redevelopment Plan

CRA BOARD OPTIONS:
1. Approve an additional extension for the Commercial Property Improvement Grant to

Potiwa Pizza LLC located in Heart of Boynton Shops at 137 NE 10th Avenue, Unit 104,
Boynton Beach, FL 33435. 

2. Do not approve an additional extension for the Commercial Property Improvement Grant
to Potiwa Pizza LLC located in Heart of Boynton Shops at 137 NE 10th Avenue, Unit
104, Boynton Beach, FL 33435 and terminate grant funding.

3. Other options as determined by the Board. 



• Attachment I - Commercial Property Improvement Grant Application
• Attachment II - Location Map
• Attachment III - First 90-Day Extension Request
• Attachment IV - 120-Day Extension Request
• Attachment V - Second 120-Day Extension Request
• Attachment VI - March 10, 2026 Potiwa Email

ATTACHMENTS:
Description

 
 
 
 
 
 

https://boynton-beach.granicus.com/services/legistar/download/pdf/3947544/Property_App.pdf
https://boynton-beach.granicus.com/services/legistar/download/pdf/3947545/PAPA_Maps.pdf
https://boynton-beach.granicus.com/services/legistar/download/pdf/3947547/RE__BBCRA_Grant_Extension_Request.pdf
https://boynton-beach.granicus.com/services/legistar/download/pdf/3947548/Re__Grant_Extension_Request.pdf
https://boynton-beach.granicus.com/services/legistar/download/pdf/3947636/Grant_Extension_For_Potiwa_Pizza_Boynton_Beach..pdf
https://boynton-beach.granicus.com/services/legistar/download/pdf/4080049/April_30_RE__Grant_Extension_For_Potiwa_Pizza_Boynton_Beach..pdf

