

ITEM #:	35
DATE:	06-25-24
DEPT:	ELEC

COUNCIL ACTION FORM

SUBJECT: RELOCATION OF 161KV TRANSMISSION LINE FROM AMES PLANT TO NE ANKENY - APPROVE CHANGE ORDER #2

BACKGROUND:

The Iowa Department of Transportation (IDOT) is carrying out highway improvements along Interstate 35 north of Ankeny. These improvements include construction where I- 35 crosses NE 158th Ave and NE 142nd Ave and at the I-35 interchange of NE 126th Ave. The City owns a 161kV electric transmission line that is situated on DOT right of way in this area. The IDOT construction project will require relocation of a portion of the transmission line in vicinity of these roads. All costs associated with this relocation project will be reimbursed by the Iowa Department of Transportation.

On October 25, 2022, a contract was awarded to Primoris Electric, Inc., Inver Grove Heights, MN in the amount of \$2,171,669.20 for the relocation of the 161kV transmission line. As work has progressed, changes have been needed to move the project to completion.

Changes are as follows:

Change Order #1 for \$0 included laminated foundation plates, additional turnbuckles & hangers, and modifying the substantial completion date to October 24, 2024.

Change Order #2 (This Action) is now being requested for additional hydrovac and culvert work completed at the three locations (126th Ave, 158th Ave & 142nd Ave) along with delays during construction relating to weather, material delivery, and property access. Another item included in change order #2 is a reduction in the scope due to an adjacent CIPCO transmission line being removed from service rather than requiring relocation in order to facilitate the movement of the City's 161 kV line. Therefore, parts and equipment anticipated as part of that relocation work, along with the labor to install them, are no longer needed. **The total of the change order is a deduct of (\$192,618.40).**

The approved FY 2021/22 Capital Improvements Plan includes \$2,404,000 under the project titled "161kV Line Relocation." The most current total estimated cost for this project including engineering design, easements and crop damages is \$2,355,000. **All engineering and construction expenses for the project will be reimbursed by IDOT under agreements previously approved with IDOT.**

ALTERNATIVES:

1. Approve Change Order #2 to the Primoris Electric, Inc., Inver Grove Heights, MN, for the Relocation of 161kV Transmission Line Project from Ames Plant to NE Ankeny in a deduct amount totaling \$192,618.40 inclusive of tax, as requested by the IDOT. This action will reduce the contract with Primoris from \$2,171,669.20 to \$1,979,050.80.
2. Reject change order.

CITY MANAGER'S RECOMMENDED ACTION:

In order to facilitate these IDOT improvements, the City's 161kV transmission line must be relocated. This reduction in scope and corresponding deduct change order is requested from IDOT. Since all engineering and construction expenses for the project will be reimbursed by IDOT, the City will follow their direction. Therefore, it is the recommendation of the City Manager that the City Council adopt Alternative No. 1 as stated above.