



City of Boynton Beach Agenda Item Request Form

Meeting Date: 02/18/2025

Proposed Resolution No. R25-047- Amend CIP 303 Fund project number RP2416 from \$73,234 to \$88,234, by utilizing \$15,000 from fund balance, to cover for a change order to PO 241337, for a total amount of \$203,080.80, for unforeseen issues during the construction of Little League/High Point Privacy Wall construction.

Requested Action: Staff recommends approval of Proposed Resolution No. R25-047.

Explanation of Request: During the excavation of the footers for the new precast wall, two cables were found 4'-0" down, running along the whole length of the new wall. It was determined that two cables were directionally bored to the cell tower and back along the road to SW 3rd Street.

The contractor proposed to furnish supervision, labor, equipment, and materials to perform the hydro excavation of footers, which will require a Purchase Order change order increase of \$12,100.

The City issued PO 241337 to Anzco, Inc. for the installation of a privacy wall on Little League Road/High Point for an amount of \$186,365. The permit fees plus the PO change order increase brings the project total to \$203,080.80.

How will this affect city programs or services? There will be no effect on any city programs or services.

Budgeted Item: Yes

Account Line Item and Description: PARKS IMPROVEMENTS - 303-4220-572.63-05 - RP2416 - Little League Park Privacy Wall.
FUND BALANCE APPROPRIATED - 303-0000-389.91-00

Fiscal Impact: This a budgeted Item, a Budget Amendment will be required for the amount of \$15,000.

Attachments:

[R25-047 Agenda Item 2705-2025 CIP Budget Amendment \(1\).docx](#)
[Exhibit A to Resolution - FY24-25 BT 02.18.25 Anzco Budget CIP \(Fund 303\).pdf](#)
[PO 241337 - Anzco, Inc - Little League High Point Wall](#)
[CO1 - PO 241337 - Anzco, Inc](#)

Hydro Excavation- Change order 1.pdf
CIP - SON - Little League Road Privacy Wall 1.pdf