

# Memorandum

**REPORT TO:** City Commission

**FROM:** Ellie Staley, Executive Director Downtown Bozeman Partnership

**SUBJECT:** Authorize the City Manager's Signature for the 3rd Amendment to the Construction Agreement with Constructive Solutions Inc. for the Downtown Alley Enhancement Pilot Project.

**MEETING DATE:** July 15, 2025

**AGENDA ITEM TYPE:** Agreement - Vendor/Contract

**RECOMMENDATION:** Authorize the City Manager's Signature for the 3rd Amendment to the Construction Agreement with Constructive Solutions Inc. for the Downtown Alley Enhancement Pilot Project.

**STRATEGIC PLAN:** 3.1 Public Safety: Support high quality public safety programs, emergency preparedness, facilities, and leadership.

**BACKGROUND:** This 3rd and final Amendment to the Construction Agreement with Construction Solutions for the Downtown Alley Enhancement Project is for the approval of a durational change for completion from June 30, 2025 to August 29, 2025. The durational extension is due to unforeseen shipping issues for light fixtures needed to be installed in order to complete the contract. No fiscal effects.

**UNRESOLVED ISSUES:** None

**ALTERNATIVES:** As suggested by the City Commission.

**FISCAL EFFECTS:** No fiscal effects.

Attachments:

[3rd Amendment Alley-CSI\\_final.pdf](#)

Report compiled on: July 9, 2025