

Memorandum

REPORT TO: City Commission

FROM: Addi Jadin, Park Planning and Development Manager
Mitch Overton, Director of Parks and Recreation

SUBJECT: A Resolution Approving Change Order Two to the Smith River Construction Contract for Story Mill Splash Pad

MEETING DATE: February 3, 2026

AGENDA ITEM TYPE: Agreement - Vendor/Contract

RECOMMENDATION: Adopt a Resolution Approving Change Order Two to the Smith River Construction Contract for the Story Mill Splash Pad

STRATEGIC PLAN: 3.4 Active Recreation: Facilitate and promote recreational opportunities and active health programs and facilities.

BACKGROUND: This change order includes the addition of a perimeter fence and UV sanitation system at the Story Mill Community Park Splash Pad, as required by state health code. UV sanitation system to be provided by owner.

UNRESOLVED ISSUES: NA

ALTERNATIVES: NA.

FISCAL EFFECTS: The Change Order increases the contract amount by \$30,490 which is within the funding authorized in the FY25-26 biennial budget and the budget amendment from October 2025.

Attachments:

[Smith River Change Order 2.docx](#)

[Splash-Pad-Change-Order-2_Pricing-Proposals.pdf](#)

[Resolution_Splash-Pad_Smith-River-Construction_Change-Order-2.doc](#)

Report compiled on: December 24, 2025