



Status: ORIGINAL

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

2026-07-28

Regular School Board Meeting

CATEGORY: JJ. Capital Programs**DEPARTMENT:** Capital Program

Agenda Item Number: JJ-3.

Consent or Open Item: Open

Special Order: NO

Time for Special Order:

TITLE: Final Acceptance, Release of Retainage - Blanche Ely HS, P.002893, LEGO**REQUESTED ACTION:** Approve Final Acceptance of the Blanche Ely High School Bus Loop Renovations Project, P.002893; authorize release of final retainage to LEGO Construction Co. (LEGO Construction); and approve a 329-calendar-day time extension from Substantial to Final Completion to reconcile the Contract Time. District 7**RATIONALE:**

For the Requested Action(s), Background/History, Alignment to 2027 Goals and Guardrails, Measurable Outcome(s)/Return on Investment (ROI), and Financial Impact, please see the Executive Summary.

EXHIBITS:

Executive Summary

Closeout Documents

Collaboration Form

FINANCIAL IMPACT:

The final contract payment for retainage in the amount of \$186,752.91 will be released to the contractor.

STRATEGIC PLAN ALIGNMENT:**Student Focus Outcomes****OR • Business Operations****BOARD ACTION:**

(For Official School Board Records Only)

SOURCE OF ADDITIONAL INFORMATION

Name: Mark D. Dorsett

Phone: 754-321-2659

Name:

Phone:

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

Senior Leader & Title

Mark Dorsett, Chief Facilities Officer - Task Assigned

Signature

Mark Dorsett, Chief Facilities Officer - Task Assigned Jul 14,

Electronic Signature

Form \$4189 Revised 7/24

HH/JJS

Approved in
Open Board
Meeting On:

July 28, 2026

By:

School Board Chair