



Status: ORIGINAL

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

2026-02-10

Regular School Board Meeting

CATEGORY: JJ. Capital Programs**DEPARTMENT:** Capital Program

Agenda Item Number: JJ-14.

Consent or Open Item: Open

Special Order: NO

Time for Special Order:

TITLE:**Final Acceptance, Release of Retainage - Plantation MS, P.001729-RC1****REQUESTED ACTION:****Approve Final Acceptance of the Project, Release of Retainage, a time extension of 196 days to Substantial Completion, and a time extension of 250 days between Substantial and Final Completion. District 5****RATIONALE:**

For the Requested Action(s), Background/History, Alignment to 2027 Goals and Guardrails, Measurable Outcome(s)/Return on Investment (ROI), and Financial Impact, please see the Executive Summary.

EXHIBITS:

Executive Summary

Closeout Documents

Collaboration Form

FINANCIAL IMPACT:

The final contract payment for retainage in the amount of \$187,847.24 will be released to the contractor.

STRATEGIC PLAN ALIGNMENT:**Student Focus Outcomes****OR • Business Operations****BOARD ACTION:**

(For Official School Board Records Only)

SOURCE OF ADDITIONAL INFORMATION

Name: Mark D. Dorsett

Phone: 754-321-2659

Name:

Phone:

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

Senior Leader & Title

Mark Dorsett, Chief Operations Officer - Task Assigned

Signature

Mark Dorsett, Chief Operations Officer - Task Assigned Jan 27,

Electronic Signature

Form \$4189 Revised 7/24

HH/JJS

Approved in

Open Board

Meeting On:

February 10, 2026

By:

School Board Chair