



Status: ORIGINAL

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

2025-10-14	Regular School Board Meeting
CATEGORY:	JJ. Capital Programs
DEPARTMENT:	Capital Program

Agenda Item Number:	JJ-11.
Consent or Open Item:	Open
Special Order:	NO
Time for Special Order:	

TITLE:	Final Acceptance, Release of Retainage - Deerfield Beach MS, P.002778
REQUESTED ACTION:	Approve Final Acceptance of the Project, Release of Retainage, a time extension of 498 days to Substantial Completion, and a time extension of 147 days between Substantial and Final Completion. District 7.

RATIONALE:

For the Requested Action(s), Background/History, Alignment to 2027 Goals and Guardrails, Measurable Outcome(s)/Return on Investment (ROI), and Financial Impact, please see the Executive Summary.

EXHIBITS:

Executive Summary
Closeout Documents
Collaboration Form

FINANCIAL IMPACT:

The final contract payment for retainage in the amount of \$156,952.31 will be released to the contractor.

STRATEGIC PLAN ALIGNMENT:

Student Focus Outcomes

--

OR • Business Operations

BOARD ACTION:

(For Official School Board Records Only)

SOURCE OF ADDITIONAL INFORMATION

Name: Wanda F. Paul	Phone: 754-321-2659
Name:	Phone:

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

Senior Leader & Title

Wanda F. Paul, Chief Operations Officer

Signature

Wanda F. Paul, Chief Operations Officer Sep 30, 2025

Electronic Signature
Form \$4189 Revised 7/24
HH/JJS

Approved in
Open Board
Meeting On:

October 14, 2025

By:

School Board Chair