



Status: ORIGINAL

**THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA**

2025-10-14 Regular School Board Meeting

**CATEGORY:** JJ. Capital Programs

**DEPARTMENT:** Capital Program

Agenda Item Number: JJ-12.  
Consent or Open Item: Open  
Special Order: NO  
Time for Special Order:

<b>TITLE:</b>	<b>Final Acceptance, Release of Retainage - Hawkes Bluff ES, P.001784</b>
<b>REQUESTED ACTION:</b>	<b>Approve Final Acceptance of the Project, Release of Retainage, a time extension of 377 days to Substantial Completion, and a time extension of 617 days between Substantial and Final Completion. District 2.</b>

**RATIONALE:**

For the Requested Action(s), Background/History, Alignment to 2027 Goals and Guardrails, Measurable Outcome(s)/Return on Investment (ROI), and Financial Impact, please see the Executive Summary.

**EXHIBITS:**

Executive Summary
Closeout Documents
Collaboration Form

**FINANCIAL IMPACT:**

The final contract payment for retainage in the amount of \$221,314.69 will be released to the contractor.

**STRATEGIC PLAN ALIGNMENT:**

**Student Focus Outcomes**

**OR • Business Operations**

**BOARD ACTION:**

(For Official School Board Records Only)

**SOURCE OF ADDITIONAL INFORMATION**

Name: Wanda F. Paul Phone: 754-321-2659

Name: Phone:

**THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA**

Senior Leader & Title

Wanda F. Paul, Chief Operations Officer

Signature

Wanda F. Paul, Chief Operations Officer Sep 30, 2025

Electronic Signature  
Form \$4189 Revised 7/24  
HH/JJS

Approved in  
Open Board  
Meeting On:

October 14, 2025

By:

School Board Chair