



Status: ORIGINAL

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

2026-01-21

Regular School Board Meeting

CATEGORY: JJ. Capital Programs**DEPARTMENT:** Capital Program

Agenda Item Number: JJ-7.

Consent or Open Item: Open

Special Order: NO

Time for Special Order:

TITLE:**Final Acceptance, Release of Retainage - Stirling ES, P.001905****REQUESTED ACTION:****Approve Final Acceptance of the Project, Release of Retainage to the Surety, a time extension of 1,449 days to Substantial Completion, and a time extension of 239 days between Substantial and Final Completion. District 1****RATIONALE:**

For the Requested Action(s), Background/History, Alignment to 2027 Goals and Guardrails, Measurable Outcome(s)/Return on Investment (ROI), and Financial Impact, please see the Executive Summary.

EXHIBITS:

Executive Summary

Closeout Documents

GG-4 - Settlement Agreement

Collaboration Form

FINANCIAL IMPACT:

The final contract payment for retainage in the amount of \$136,110.37 will be released to the contractor.

STRATEGIC PLAN ALIGNMENT:**Student Focus Outcomes****OR • Business Operations****BOARD ACTION:**

(For Official School Board Records Only)

SOURCE OF ADDITIONAL INFORMATION

Name: Wanda F. Paul

Phone: 754-321-2659

Name:

Phone:

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

Senior Leader & Title

Wanda F. Paul, Chief Operations Officer

Signature

Wanda F. Paul, Chief Operations Officer Jan 7, 2026

Electronic Signature

Form \$4189 Revised 7/24

HH/JJS

Approved in

Open Board

Meeting On:

January 21, 2026

By:

School Board Chair