



Status: ORIGINAL

**THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA**

2025-07-22	Regular School Board Meeting
<b>CATEGORY:</b>	JJ. Capital Programs
<b>DEPARTMENT:</b>	Capital Program

Agenda Item Number:	JJ-9.
Consent or Open Item:	Open
Special Order:	NO
Time for Special Order:	

<b>TITLE:</b>	<b>Final Change Order, Final Acceptance, Release of Retainage - Banyan ES</b>
<b>REQUESTED ACTION:</b>	<b>Approve the Final Change Order of \$7,955, Final Acceptance of the Project, Release of Retainage, a time extension of 390 days to Substantial Completion, and a time extension of 95 days between Substantial and Final Completion. District 5.</b>

**RATIONALE:**

For the Requested Action(s), Background/History, Alignment to 2027 Goals and Guardrails, Measurable Outcome(s)/Return on Investment (ROI), and Financial Impact, please see the Executive Summary.

**EXHIBITS:**

Executive Summary
Final Change Order
Closeout Documents
Collaboration Form

**FINANCIAL IMPACT:**

The financial impact of this item is \$7,955 and will be funded from the current project budget. Additionally, the final contract payment for retainage in the amount of \$195,497.09 will be released to the contractor.

**STRATEGIC PLAN ALIGNMENT:**

**Student Focus Outcomes**

--

**OR • Business Operations**

**BOARD ACTION:**

(For Official School Board Records Only)

**SOURCE OF ADDITIONAL INFORMATION**

Name: Wanda F. Paul	Phone: 754-321-2659
Name:	Phone:

**THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA**

Senior Leader & Title

Wanda F. Paul, Chief Operations Officer

Signature

Wanda F. Paul, Chief Operations Officer Jul 7, 2025

Electronic Signature

Form \$4189 Revised 7/24

HH/JJS

Approved in  
Open Board  
Meeting On:

July 22, 2025

By:

School Board Chair