



THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

Status: ORIGINAL

2026-03-10	Regular School Board Meeting
CATEGORY:	JJ. Capital Programs
DEPARTMENT:	Capital Program

Agenda Item Number:	JJ-9.
Consent or Open Item:	Open
Special Order:	NO
Time for Special Order:	

TITLE:	Change Order #10 - Hallandale Magnet HS, P.002115
REQUESTED ACTION:	Approve additional funding in the amount of \$197,213 and approve Change Order #10 in the amount of \$240,646.60 and granting 887 calendar days prior to Substantial Completion. District 1

RATIONALE:

For the Requested Action(s), Background/History, Alignment to 2027 Goals and Guardrails, Measurable Outcomes/Return on Investment (ROI), and Financial Impact, please see the Executive Summary.

EXHIBITS:

Executive Summary
Change Order
Time Impact Analysis (TIA)
Approved COI Log
Collaboration Form

FINANCIAL IMPACT:

\$240,646.60 change order requiring \$197,213 additional funding from the Capital Projects Reserve, increasing the project budget from \$8,013,731 to \$8,210,944.

STRATEGIC PLAN ALIGNMENT:

Student Focus Outcomes

OR • Business Operations

BOARD ACTION:

(For Official School Board Records Only)

SOURCE OF ADDITIONAL INFORMATION

Name: Mark D. Dorsett	Phone: 754-321-2659
Name: <input type="text"/>	Phone: <input type="text"/>

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

Senior Leader & Title

Mark Dorsett, Chief Operations Officer - Task Assigned

Signature

Mark Dorsett, Chief Operations Officer - Task Assigned Feb 23,

Electronic Signature
Form \$4189 Revised 7/24
HH/JJS

Approved in
Open Board
Meeting On:

March 10, 2026

By:

School Board Chair