

**THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA**

Status: ORIGINAL

2025-07-22

Regular School Board Meeting

CATEGORY: JJ. Capital Programs**DEPARTMENT:** Capital Program

Agenda Item Number: JJ-3.

Consent or Open Item: Open

Special Order: NO

Time for Special Order:

TITLE:**Change Order #5 - Coconut Palm ES****REQUESTED ACTION:****Approve additional funding in the amount of \$10,000 and approve Change Order #5 in the amount of \$22,742.42, granting 119 additional calendar days. District 2.****RATIONALE:**

For the Requested Action(s), Background/History, Alignment to 2027 Goals and Guardrails, Measurable Outcome(s)/Return on Investment (ROI), and Financial Impact, please see the Executive Summary.

EXHIBITS:

Executive Summary

Change Order

Time Impact Analysis (TIA)

Approved COI Log

Collaboration Form

FINANCIAL IMPACT:

\$22,742.42 change order requiring \$10,000 additional funding from the Capital Projects Reserve, increasing the project budget from \$2,700,300 to \$2,710,300.

STRATEGIC PLAN ALIGNMENT:**Student Focus Outcomes****OR • Business Operations****BOARD ACTION:**

(For Official School Board Records Only)

SOURCE OF ADDITIONAL INFORMATION

Name: Wanda F. Paul

Phone: 754-321-2659

Name:

Phone:

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

Senior Leader & Title

Wanda F. Paul, Chief Operations Officer

Signature

Wanda F. Paul, Chief Operations Officer Jul 8, 2025

Approved in

Open Board

Meeting On:

July 22, 2025

By:

School Board Chair

Electronic Signature

Form \$4189 Revised 7/24

HH/JJS