



Agenda Item Report

Legislative Board:

Parks and Recreation
Commission

Date:

April 15, 2026

Contact:

Anthony Host

**Agenda Item ID /
Number:**

2026-67- / G.1

ITEM TITLE: Status report of active Parks & Recreation Department projects currently underway, including park development, capital improvement projects (CIP), facility repairs, planning efforts, and operational initiatives (Tony Host Parks Director)

1. EXECUTIVE SUMMARY

Staff will provide the Parks Commission with an overview of active Parks & Recreation Department projects currently underway, including park development, capital improvement projects (CIP), facility repairs, planning efforts, and operational initiatives. This report is intended to keep the Commission informed of project progress, upcoming milestones, anticipated timelines, and any notable challenges or coordination items.

2. BACKGROUND/HISTORY

The Parks & Recreation Department manages multiple ongoing projects across the City's park system, including capital improvements, renovations, new park development, and planning initiatives aligned with City goals and adopted plans. Providing routine updates supports transparency, maintains alignment with Commission priorities, and allows the Parks Commission to remain informed on progress, budget status, and implementation schedules.

3. ANALYSIS

Staff Projects (Operations / Maintenance Updates)

Cullen Country Park

Staff have begun to trim and remove dead limbs from the trail, open areas, and the park.

Dog Park

Mowed and fertilized the dog park for the first time.

Stagecoach Park

Repairing ruts, washouts, and removing the sand that is in and along the trail.

Garison Park

Started the removal of trash and cutting the tress along the fence line so we can remove the old, barbed wire fence.

City Park

Staff spread wildflower seeds in the drainage/ditch area to support seasonal color and beautification.

Sportsplex – Soccer Fields

Fertilized and mowed the fields for the first time this year. Installed benches at each field and removed the boulders from the front area.

Capital Improvement Projects (CIP) Updates

Garison Park

Is out for bid. The bid closes April 23,2026.

Sportsplex – Softball Complex

The contractor is currently installing pony walls, drainage system and fencing around the north fields, The concession stand building steel is installed and the electrical for the batting cages and maintenance building is almost complete. They have started to install the infields in the south quad.

(New Fields)

4. FINANCIAL IMPACT

N/A

5. STRATEGIC PLAN/GOALS

FUN EXPERIENCES FOR ALL

6. STRATEGIC PLAN OBJECTIVES

Quality events and facilities

7. PROS AND CONS

N/A

8. ALTERNATIVES

N/A

9. REQUESTED ACTION / SUGGESTED MOTION / RECOMMENDATION

No recommendation required. Commission may provide comments, ask questions, or request additional information or follow-up items for a future meeting.

Attachments: