

## Item Cover Page

### CITY COUNCIL MEETING AGENDA ITEM REPORT

**DATE:** September 24, 2025

**SUBMITTED BY:** Kim Clayback, Public Works & Utilities

**ITEM TYPE:** Contract

**AGENDA SECTION:** CONSENT AGENDA

**SUBJECT:** Construction Change Order No. 4 for NW Ward 5 Water Main Improvements

**SUGGESTED ACTION:** Approval by Council for the pavement change order and authorization for the Mayor to sign on behalf of the City.

**Is this item Quasi-Judicial?**

No

**Does this item require a public hearing?**

No

**EXPLANATION:**

Addition of approximately 9,765 square yards of milling and resurfacing, that was to be completed under a separate contract and addition of 196 linear feet section of concrete curb removal and replacement that was inadvertently omitted from the construction plans. The new additions total to \$247,974.75.

The milling and resurfacing for the project were originally to be completed outside the scope for the water main replacement. The continuing services contract for paving expired and the change order is to complete the project.

**FINANCIAL IMPACT:**

Paving costs were budgeted in 00154100-553200 Roadway Improvements and will remain in this account.

**ATTORNEY REVIEW/RECOMMENDATION:**

N/A

**SUGGESTED MOTION:**

Motion to approve Construction Change Order No. 4 for NW Ward 5 Water Main Improvements.

**ATTACHMENTS:**

[Construction Change Order No. 4 for NW Ward 5 Water Main Improvements](#)