

## Item Cover Page

### CITY COUNCIL MEETING AGENDA ITEM REPORT

**DATE:** November 6, 2024

**SUBMITTED BY:** Kim Clayback, Public Works & Utilities

**ITEM TYPE:** Contract

**AGENDA SECTION:** CONSENT AGENDA

**SUBJECT:** Water Reclamation Facility Clarifier Construction  
Change Order (CO) No. 01

**SUGGESTED ACTION:** Approval for CO 01 for the clarifier construction project.

**Is this item Quasi-Judicial?**

No

**Does this item require a public hearing?**

No

**EXPLANATION:**

Several changes to the contract were required to facilitate construction at the WRF. Changes include moving unidentified pipe in the footprint of the new clarifier, scum pump wetwell redesign, vibration monitoring, etc. The project is funded through FDEP State Revolving Fund, the items in the CO have been vetted through FDEP and are all considered acceptable to be included in the funding package.

**FINANCIAL IMPACT:**

The original contract with Poole and Kent for the clarifier was for \$15,908,210; the change order is for \$174,449; approximately 1% of the contract value.

**ATTORNEY REVIEW/RECOMMENDATION:**

NA

**SUGGESTED MOTION:**

Motion to approve the change order for \$174,449.00 for the additional work Poole and Kent has completed relative to the clarifier construction.

**ATTACHMENTS:**

Change Order No. 01

Change Order No. 01 Attachments