

Item Cover Page

COMMUNITY REDEVELOPMENT AGENCY BOARD AGENDA ITEM REPORT

DATE: July 26, 2023
SUBMITTED BY: Jeremiah Hartzell, Information Technology
ITEM TYPE: Miscellaneous
AGENDA SECTION: BRADENTON CRA DISTRICT
SUBJECT: Change Order - Riverwalk Camera Project
SUGGESTED ACTION: Approve

Is this item Quasijudicial?

No

Does this item require a public hearing?

No

EXPLANATION:

The current scope for the River Walk camera project will have the fiber ran from City Hall down 10th Street and then 1st Ave West to the eastern workout area (Photo 1). The fiber will end in the grass area just off of the river. The proposal is to extend the conduit from that existing handhold in the grass to the lift station across from Manatee Memorial (Proposed Change Order Photo).

Extending the conduit to the lift station would provide a much more secure, dry location to terminate the fiber for future extension of this project. Without the proposed changes, an extension of this project would also require extra fiber be ran back from the splash pad to the handheld in the grass and then extend it from there.

The tracer wire is being added to all fiber projects now, so that has been added. The tracer allows for locating fiber optic lines.

The Contractor has provided the attached change orders for the work described.

FINANCIAL IMPACT:

\$94,256.40

ATTORNEY REVIEW/RECOMMENDATION:

N/A

SUGGESTED MOTION:

Motion to approve Riverwalk Camera Project change order five (5) in the amount up to \$72,809.99, and Riverwalk Camera Project change order six (6) in the amount up to \$21,776.41.

ATTACHMENTS:

[Change Order - Riverwalk Camera Project.pdf](#)