

Item Cover Page

CITY COUNCIL AGENDA ITEM REPORT

DATE: December 13, 2023

SUBMITTED BY: Jim McLellan, Public Works & Utilities

ITEM TYPE: Contract

AGENDA SECTION: CONSENT AGENDA

SUBJECT: Change Order No. 003 to Design Contract with AECOM for the Bradenton Police Department Headquarters

SUGGESTED ACTION: Approval

Is this item Quasijudicial?

No

Does this item require a public hearing?

No

EXPLANATION:

As part of the design for the new BPD HQ building, it has been decided that existing alleys that cross the property on which the building will be constructed should be formally vacated to clean up the property description. The surveying services to process the vacation were not included as part of the original contract with AECOM approved by City Council, and thus a change order to their contract is in order.

FINANCIAL IMPACT:

The cost of the change order for the additional survey services is \$5,500.

ATTORNEY REVIEW/RECOMMENDATION:

City Attorney has reviewed.

SUGGESTED MOTION:

Approval of the contract Change Order No. 003 with AECOM for the additional survey services in the amount of \$5,500 and authorize the Mayor to execute on behalf of the City.

ATTACHMENTS:

Change Order No. 003 with AECOM for BPD HQ