

Item Cover Page

CITY COUNCIL MEETING AGENDA ITEM REPORT

DATE: June 10, 2026

SUBMITTED BY: Kim Clayback, Public Works & Utilities

ITEM TYPE: Contract

AGENDA SECTION: CONSENT AGENDA

SUBJECT: Change Order No. 8 for the Water Reclamation Facility (WRF) 4th Clarifier

SUGGESTED ACTION: Council approval of the Change Order and authorization for the Mayor to sign on behalf of the City.

Is this item Quasi-Judicial?

No

Does this item require a public hearing?

No

EXPLANATION:

The change order includes a price escalation for concrete during the construction of the clarifier, a revision to the splitter box weirs, and additional paving requested by the plant.

FINANCIAL IMPACT:

The project is funded by a FDEP SRF loan. Funding for the change order is included in the funding package and will be included in the total loan amount.

ATTORNEY REVIEW/RECOMMENDATION:

N/A

SUGGESTED MOTION:

Motion to approve Change Order No. 8 for the WRF 4th Clarifier.

ATTACHMENTS:

[Change Order No. 8 for WRF 4th Clarifier](#)