

Item Cover Page

CITY COUNCIL MEETING AGENDA ITEM REPORT

DATE: September 24, 2025

SUBMITTED BY: Kim Clayback, Public Works & Utilities

ITEM TYPE: Contract

AGENDA SECTION: CONSENT AGENDA

SUBJECT: Change Order No. 1 for Eastside Drainage Improvements

SUGGESTED ACTION: Approval by Council for the construction change order and authorization for the Mayor to sign on behalf of the City.

Is this item Quasi-Judicial?

No

Does this item require a public hearing?

No

EXPLANATION:

Modifications to the design adjacent to and associated with the storm system that serves Tropicana were required to complete a functional system.

FINANCIAL IMPACT:

The change order is an additional \$163,145.82, approximately 6% of the value of the \$2.5M construction contract. The project is funded by FDEP Resiliency Grant and ARPA funding agreements previously approved by Council. The existing funding will cover the increase in cost.

ATTORNEY REVIEW/RECOMMENDATION:

N/A

SUGGESTED MOTION:

Motion to approve Change Order No. 1 for Eastside Drainage Improvements project.

ATTACHMENTS:

[Change Order No. 1 for Eastside Drainage Improvements](#)