



CITY OF KINGMAN COMMUNICATION TO COUNCIL

TO: Honorable Mayor and City Council

FROM: Robert Petrillo

MEETING DATE: May 19, 2026

AGENDA SUBJECT: *AMENDED* Approval of Change Order - 001- Waterline
Realignment Flying Fortress Parkway Phase II ENG25-0079

SUMMARY:

Flying Fortress Parkway Phase II construction started on April 27, 2026. This is an important project for the future development of the City.

During construction, the contractor identified a conflict between an existing 12" water line and the new proposed drainage pipe (4-30" CMP) at STA 223+50 along Flying Fortress Parkway. Based on the designer's recommendation, a realignment of the existing water line is required at this location.

Procurement for the Flying Fortress Parkway Phase II Project was done as a Low Bid project. The current bid does not include any contingency for a change order. As a result, all change orders need to be approved by City Council.

Staff is recommending approval of this change order in the amount of \$47,953 for the realignment of the existing 12" waterline.

There is budget capacity in the I-11 E. Kingman Connection Project Fund to cover the change order overage.

FISCAL IMPACT:

There will be a fiscal impact of \$47,953 to the I-11 E. Kingman Connection Project Fund.

STAFF RECOMMENDATION:

Approve change order 001 - waterline realignment - Flying Fortress Pkwy Phase II - ENG25-0079

ATTACHMENTS:

[FFP Change Order 001 - Proposal - Waterline Realignment at STA 22350.pdf](#)

FFP Change Order 001 - WL Vert Realignment Plan - STA 22350.pdf