



POULSBO CITY COUNCIL AGENDA SUMMARY

BUSINESS AGENDA ITEM NO. 9.c

MEETING DATE: July 15, 2026

AGENDA ITEM	BA #26-301 and Change Order #1 - Neighborhood Streets Pavement Preservation Project
EXHIBITS	BA #26-301 (Signed) Sierra_Santa_Fe_2026_Pavement_Preservation_Contract_signed CN2026-10 Change Order #1 2026 PAVEMENT PRESERVATION CONTRACT - BA CHANGE ORDER #1 ONYX (002)
STAFFED BY	Lund
ESTIMATED TIME	5 mins

SUMMARY STATEMENT
Transfer funds from Neighborhood Streets Reserves to the Maintenance and Repairs fund for the 2026 Neighborhood Streets Pavement Preservation Project. The Original Contract was approved by Council on June 17, 2026 with Sierra Santa Fe in the amount of \$414,351.18. We would like to include a proposed Change Order to replace the Original #6 bid item, Fog Seal \$78,222.76 with Revised #6 bid item, Onyx \$304,997.00 which will increase the overall contract by \$226,774.24. The revised contract amount including change order would be \$641,125.42. Overhead and Contingency of 15% brings the total Budget Amendment to \$740,000.

WORKSHOP DATE:	
----------------	--

IMPACTS	
Expenditure Required? Yes	Included in Budget? Yes Amount: \$740,000

SAMPLE MOTION:
Move to approve BA #26-301 and Change Order #1 of the 2026 Neighborhood Streets Pavement Preservation Project.