

<p>Council Meeting: November 13, 2025</p>	<p>Prepared By: Jessica Christensen Buck, Parks and Recreation Manager</p>
<p>Topic: Heritage Park Remaster - Change Orders #5 (Site & Building)</p>	<p>Action Required: Approval</p>

Summary

During the improvements at Heritage Park, site testing revealed that the available water pressure for the irrigation system was insufficient for proper operation. To ensure adequate and reliable irrigation, the installation of a 7.5 high-pressure booster pump and associated electrical improvements are required. This change impacts both the site and park building contracts. While the work items are two separate contracts, they are interconnected and coordination between the two is necessary for the installation of the irrigation items.

Change Order #5 (site): \$18,918.00
 Change Order #5 (building): \$833.97

Financial/Budget

Heritage Park Improvements would come from the Park Dedication Fund.

Options

Consider a motion to approve the Change Order #5 (site) in the amount of \$18,918.00 and Change Order #5 (building) in the amount of \$833.97.
 Provide staff with alternative direction.
 Decline.

Recommendation

Consider a motion to approve the Change Order #5 (site) in the amount of \$18,918.00 and Change Order #5 (building) in the amount of \$833.97.

Council Action

Consider a motion to approve the Change Order #5 (site) in the amount of \$18,918.00 and Change Order #5 (building) in the amount of \$833.97.

Attachments

1. [Change Order #5 \(site\) - Memo](#)
2. [Change Order #5 \(site\) - Form](#)
3. [Change Order #5 \(building\) - Irrigation Breaker.pdf](#)