



Item Cover Page

GLYNN COUNTY BOARD OF COMMISSIONERS AGENDA ITEM REPORT

DATE: March 20, 2025

SPONSOR: D. Smith

ITEM TYPE: Procurement

AGENDA SECTION: CONSENT AGENDA - Finance Committee

AGENDA LANGUAGE: Authorize a change order to Purchase Order #25000272 issued to CERES Environmental Inc., for the private debris removal and increase the amount of the purchase order by \$42,500 with initial funding provided by the Revenue Stabilization Fund Committed Fund Balance in the General Fund. (D. Smith) (FC 3-0)

BACKGROUND: On September 30th, 2024 the Board of Commissioners authorized the issuance of a Purchase Order to CERES Environmental Inc for private disaster-generated debris removal from Hurricane Helene. At the time, the initial estimate was \$37,500 for private debris removal. Now that this project has started, it is apparent that the volume of private debris removal is greater than anticipated. This change order request is to increase the private debris removal purchase order by \$42,500. This is a request to increase the overall project total to \$80,000 as the initial visual estimate for private debris volume was low.

The purchase order is for disaster-generated debris clearing, removal, and disposal services from private roads and rights-of-way within unincorporated Glynn County resulting from Hurricane Helene with funding to be provided initially by Undesignated Fund Balance, and direct staff to collect and submit the necessary documentation and information to the Federal Emergency Management Agency (FEMA) and the Georgia Emergency Management and Homeland Security Agency (GEMA) seeking

reimbursement of all eligible costs for such work.

ATTACHMENTS: