



Item Cover Page

GLYNN COUNTY BOARD OF COMMISSIONERS AGENDA ITEM REPORT

DATE: September 18, 2025

SPONSOR: M. Hardin

ITEM TYPE: Grant

AGENDA SECTION: CONSENT AGENDA - Finance Committee

AGENDA LANGUAGE: Approve the amendment to the Coastal Regional Commission's contract agreement #371802 to extend the period of performance to March 31, 2026 for Grant Administration Services of the Community Development Block Grant for the College Park Drainage Project. (M. Hardin) (FC 3-0)

BACKGROUND: The basis for this extension request is due to the initial delays encountered during the final design and property acquisition challenges of the College Park Drainage Project. The project has made great progress and construction is fully underway; however, we will need an additional six months to fully complete construction. Thus, an extension of the performance period is imperative to facilitate the successful completion of the work supported by the grant funds. The CRC is providing grant management services for this project.

ATTACHMENTS:
[CDBG-DR Glynn FY2022 Amendment ..pdf](#)