



**School Board of Manatee County
January 16, 2024 - Regular Board Meeting
Action Item**

Title

Approval of Southeast High School - New Science Building - Change Order 6 - Agreement Between Owner and P.J. Hayes, Inc., d.b.a. Tandem Construction, Request for Extension of Completion of Construction (No Financial Impact)

Executive Summary

The purpose of the requested action is to approve Change Order 6 to the Agreement between Owner and P.J. Hayes, Inc., d.b.a. Tandem Construction, for an extension of the construction schedule completion date of August 01, 2024, giving completion date of August 30, 2024. The school required an additional month (30 Days) to evaluate, catalog, and remove science samples, teaching material, and preserved animals located in Building #9, which is scheduled for demolition. Additionally, the school requested that the demolition of Building #9 be delayed until the end of the school year in May 2024 to eliminate construction noise interfering with testing.

Southeast High School New Science Building Summary Sheet is attached for reference.

This item aligns with the District's Strategic Plan Goal(s) which state(s):

Ready To Grow | Goal 5

Continue our secure financial position, utilize referendum millage funds effectively, and modernize and enhance our current schools to meet our school community needs, including building vibrant, new schools

Recommendation

The Superintendent recommends approval of Southeast High School - New Science Building - Change Order 6 - Agreement Between Owner and P.J. Hayes, Inc., d.b.a. Tandem Construction, request for extension of completion of construction. (No Financial Impact)

Financial Impact

There is no financial impact.

Contact

Submitting Department: Construction Services

Initiated By: William Horton

Attachments:

[Southeast High School - New Science Bldg - Project Summary Sheet](#)

[Southeast High School - New Science Building Change Order 6](#)