

AGENDA ITEM REPORT

M.2



To: Town Council

Subject: Discuss, consider and act upon Amendment Number 4 to the Collins Road Phase 2, Tripp Road to Town East Boulevard contract between the Town of Sunnyvale and Kimley-Horn and Associates, Inc.

Meeting: Town Council - February 23, 2026

Department: Engineering

Staff Contact: Lyle Jenkins

SUGGESTED ACTION:

Staff recommends approval.

BACKGROUND INFORMATION:

In November of 2021, the Town Council approved the original contract for this project to reconstruct and widen Collins Road between Tripp Road and Town East Boulevard from the existing two-lane asphalt roadway to a four-lane divided concrete roadway with illumination and landscaping similar to the existing section of Collins Road between US 80 and Tripp Road. In 2022 and 2023, the Town approved Amendments 1, 2, and 3 to this contract to expand and adjust the scope of work related to various concerns and questions as they arose. Although the work in these amendments has been completed, the project design has been on hold since 2022. This amendment is intended to allow the work to continue with adjustments to the scope of work needed to get the project to a 60% design completion before the end of 2026. The amendment is set up in such a way as to avoid any further budget encumbrances during the current fiscal year. An additional Amendment 5 will be presented to Council later in the year, to be funded in the next fiscal year. Amendment 5 is anticipated to be the final design amendment for this project and will provide for the design to be moved to 100% completion in late 2026 or early 2027.

FINANCIAL IMPACT:

None.

ATTACHMENTS:

[Collins Road_Amendment_4-Net Zero.pdf](#)

[Projected Project Schedule from Amendment 4 approval.pdf](#)