



**BUSINESS OF THE CITY COUNCIL
YAKIMA, WASHINGTON
AGENDA STATEMENT**

Item No. 7.F.
For Meeting of: January 7, 2025

ITEM TITLE: Resolution accepting Change Order No. 1 with Granite Construction Company for the Nob Hill Blvd Grind & Overlay Project 2793

SUBMITTED BY: Bill Preston, Acting City Engineer

SUMMARY EXPLANATION:

The City of Yakima entered into agreement with Granite Construction Company on April 9, 2024 for the Nob Hill Blvd Grind & Overlay Project 2793. During construction after the roadway was paved, a waterline rupture occurred on Nob Hill Blvd between 10th and 11th Avenue. It was necessary for the contractor to conduct emergency work and re-mobilize to make repairs on the damaged roadway.

The attached Change Order No. 1 provides for the additional cost of \$226,284.02 with no additional days added to the project. The change order will be paid with water capital funds.

ITEM BUDGETED: No

STRATEGIC PRIORITY 24-25: A Resilient Yakima

RECOMMENDATION: Adopt Resolution.

ATTACHMENTS:

[Resolution](#)

[Change Order #1](#)