



**BUSINESS OF THE CITY COUNCIL  
YAKIMA, WASHINGTON  
AGENDA STATEMENT**

Item No. 7.F.  
For Meeting of: October 1, 2024

**ITEM TITLE:** Resolution ratifying and confirming the City Manager's execution of Change Order 7 with Apollo Inc for N 1st Street Phase 3 Project 2580

**SUBMITTED BY:** Bill Preston, Acting City Engineer

**SUMMARY EXPLANATION:**

The City of Yakima selected Apollo Inc as the contractor (R-2023-125) for the North 1st Street Phase 3 Project 2580. Additional work is required due to resequencing of the water line installation during construction. The total cost of Change Order 7 is \$103,748.12 with no change in working days and will be funded by the Water Capital Fund 477 and Transportation Benefit District.

**ITEM BUDGETED:** No

**STRATEGIC PRIORITY 24-25:** A Resilient Yakima

**RECOMMENDATION:** Adopt Resolution.

**ATTACHMENTS:**

[Resolution](#)  
[Apollo CO7](#)