



Status: ORIGINAL

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

2026-07-28

Regular School Board Meeting

CATEGORY: JJ. Capital Programs**DEPARTMENT:** Capital Program

Agenda Item Number: JJ-2.

Consent or Open Item: Open

Special Order: NO

Time for Special Order:

TITLE:**Change Order #12 - Coral Springs MS, P.001979****REQUESTED ACTION:****Approve additional funding in the amount of \$27,705 and approve Change Order #12 in the amount of \$6,164.83. District 4****RATIONALE:**

For the Requested Action(s), Background/History, Alignment to 2027 Goals and Guardrails, Measurable Outcome(s)/Return on Investment (ROI), and Financial Impact, please see the Executive Summary.

EXHIBITS:

Executive Summary

Change Order

Approved COI Log

Collaboration Form

FINANCIAL IMPACT:

\$6,164.83 change order requiring \$27,705 additional funding from the Capital Projects Reserve, increasing the project budget from \$21,386,229 to \$21,413,934.

STRATEGIC PLAN ALIGNMENT:**Student Focus Outcomes****OR • Business Operations****BOARD ACTION:**

(For Official School Board Records Only)

SOURCE OF ADDITIONAL INFORMATION

Name: Mark D. Dorsett

Phone: 754-321-2659

Name:

Phone:

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

Senior Leader & Title

Mark Dorsett, Chief Facilities Officer - Task Assigned

Signature

Mark Dorsett, Chief Facilities Officer - Task Assigned Jul 14,

Electronic Signature

Form \$4189 Revised 7/24

HH/JJS

Approved in
Open Board
Meeting On:

July 28, 2026

By:

School Board Chair